COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/01/2008

ESTIMATE SUMMARY 10:47:50
CONTID: C16046 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16046-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 59.0 DAYS TIME ALLOW: 180 WORK DAYS
I70 BURLINGTON PERCENT TIME: 32.78 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: IM 0705-077
I70 BURLINGTON
NAME OF ROAD: 070A
PROJECT COUNTIES: KIT CARSON
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/01/2008 DATE TIME STARTED 06/12/2008
9002 N. MOORE RD. DATE LET 04/17/2008 DATE WORK BEGAN
DATE AWARDED 05/06/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/22/2008 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 06/12/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,210,397.22 PARTICIPATING $ 5,730,154.02 S 2,662,917.94
AWARD PROJECT AMT: $ 16,754,116.07 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 31.47% TOTAL EARNINGS 5,730,154.02 2,662,917.94
FUNDS AVAILABLE: $ 12,480,243.20 STOCKPILED MATERIALS 579,281.17 —356,187.30
GROSS EARNINGS 6,309,435.19 2,306,730.64
TOTAL CLAIMS: $ 0.00 RETAINAGE -147,565.68 -75,831.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,161,869.51 2,230,899.59
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,161,869.51 2,230,899.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,230,899.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00010
0015 202-00035
0020 202-00090
0025 202-00203
0030 202-00210
0035 202-00220
0040 202-00240
0045 202-00250
0050 202-00500
0055 202-01030

Cl6046
16046-BID
IM 0705-077
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF TREE

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

*REMOVAL OF ROAD CLOSURE GATE

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005
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CONTID: Cl6046 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,442.000 2,812.000
LF 0.000 0.00
2.19000 2,812.000 6,158.28
0065 202-01300 *REMOVAL OF END ANCHORAGE 12.000 9.000
EACH 0.000 0.00
118.36000 9.000 1,065.24
0070 202-04002 CLEAN CULVERT 14.000 0.000
EACH 0.000 0.00
2,250.93000 0.000 0.00
0075 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 91,784.000 36,368.200
cy 1,388.000 10,951.32
7.89000 37,756.200 297,896.42
0076 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 1,468.000 0.000
cy 1,468.000 30,475.68
20.76000 1,468.000 30,475.68
0080 203-00100 MUCK EXCAVATION 7,772.400 6,368.200
cY 1,404.200 12,118.25
8.63000 7,772.400 67,075.81
0085 203-01500 BLADING 220.000 0.000
HOUR 24.000 2,533.44
105.56000 24.000 2,533.44
0090 203-01510 BACKHOE 38.500 32.000
HOUR 6.500 848.06
130.47000 38.500 5,023.10
0095 203-01550 DOZING 100.000 14.000
HOUR 0.000 0.00
130.47000 14.000 1,826.58
0100 206-00000 STRUCTURE EXCAVATION 19,360.200 18,218.200
cY 1,142.000 9,421.50
8.25000 19,360.200 159,721.65
0105 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 840.000 277.700
cy 16.200 1,406.65

86.83000 293.900 25,519.34



CONTID: C16046 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 206-00100 STRUCTURE BACKFILL (CLASS 1) 15,966.000 164.500
cy 747.000 21,222.27
28.41000 911.500 25,895.72
0115 206-00200 STRUCTURE BACKFILL (CLASS 2) 73.000 28.900
cYy 0.000 0.00
10.23000 28.900 295.65
0120 207-00305 WETLAND TOPSOIL 370.000 0.000
cy 0.000 0.00
16.44000 0.000 0.00
0125 208-00002 EROSION LOG (12 INCH) 25,000.000 1,580.000
LF 360.000 1,454.40
4.04000 1,940.000 7,837.60
0125 MATERIAL ALLOWANCE EROSION LOG (12 IN) 3,140.000
LF -360.000 -673.20
1.87000 2,780.000 5,198.60
0125 MATERIAL ALLOWANCE EROSION LOG (12 IN) 980.000
LF -360.000 -673.20
1.87000 620.000 1,159.40
0130 208-00004 SILT BERM 1,000.000 0.000
LF 0.000 0.00
13.29000 0.000 0.00
0135 208-00011 EROSION BALES (WEED FREE) 1,850.000 618.000
EACH 74.000 1,339.40
18.10000 692.000 12,525.20
0140 208-00020 SILT FENCE 10,000.000 3,981.000
LF 630.000 1,682.10
2.67000 4,611.000 12,311.37
0145 208-00034 GRAVEL BAG 1,000.000 0.000
LF 0.000 0.00
8.24000 0.000 0.00
0150 208-00045 CONCRETE WASHOUT STRUCTURE 7.000 3.000
EACH 0.000 0.00
4,930.73000 3.000 14,792.19



CONTID: C16046 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 10.000 5.000
EACH 0.000 0.00
6,992.43000 5.000 34,962.15
0160 208-00205 EROSION CONTROL SUPERVISOR 960.000 200.000
HOUR 145.000 11,412.95
78.71000 345.000 27,154.95
0165 210-00750 *RESET LIGHT STANDARD 40.000 11.500
EACH 0.000 0.00
2,739.85000 11.500 31,508.28
0170 210-00810 *RESET GROUND SIGN 114.000 21.500
EACH 0.000 0.00
109.59000 21.500 2,356.19
0175 210-00825 *RESET FLASHING BEACON 4.000 1.000
EACH 0.000 0.00
1,643.91000 1.000 1,643.91
0180 212-00006 *SEEDING (NATIVE) 57.000 0.000
ACRE 0.000 0.00
287.14000 0.000 0.00
0185 212-00009 *SEEDING (TEMPORARY) 5.500 4.680
ACRE 0.000 0.00
109.59000 4.680 512.88
0190 212-00032 *SOIL CONDITIONING 57.000 0.000
ACRE 0.000 0.00
2,184.21000 0.000 0.00
0195 213-00002 *MULCHING (WEED FREE HAY) 77.000 4.680
ACRE 0.000 0.00
328.78000 4.680 1,538.69
0200 213-00061 *MULCH TACKIFIER 15,400.000 936.000
LB 0.000 0.00
1.59000 936.000 1,488.24
0205 213-00100 *SOIL BINDER 30.000 0.270
ACRE 0.000 0.00

433.99000 0.270 117.18



CONTID: C16046 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 50.000 0.000
sy 0.000 0.00
19.73000 0.000 0.00
0215 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 28,000.000 0.000
sy 0.000 0.00
1.59000 0.000 0.00
0220 304-06000 AGGREGATE BASE COURSE (CLASS 6) 53.000 0.000
TON 0.000 0.00
57.31000 0.000 0.00
0225 304-07005 AGGREGATE BASE COURSE (CLASS 7) 16,584.000 1,797.700
cY 1,567.900 15,302.70
9.76000 3,365.600 32,848.26
0230 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 50.210
TON 0.000 0.00
234.02000 50.210 11,750.14
0235 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 1,520.000 0.000
TON 0.000 0.00
113.43000 0.000 0.00
0240 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,491.000 0.000
GAL 0.000 0.00
4.00000 0.000 0.00
0245 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 6,985.000 0.000
SY 0.000 0.00
42.91000 0.000 0.00
0245 MATERIAL ALLOWANCE COARSE AGGREGATE 33.530
sy 0.000 0.00
5.62280 33.530 188.53
0245 MATERIAL ALLOWANCE FINE AGGREGATE 1,847.716
SY 0.000 0.00
2.70180 1,847.716 4,992.16
0245 MATERIAL ALLOWANCE FINE AGGREGATE 1,829.203
sy 0.000 0.00
2.70180 1,829.203 4,942.14



CONTID: C16046 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 16046-BID ESTIMATE RUN
PROJECT: IM 0705-077 ESTIMATE NO: 0005

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000
SY 0.000 0.00
1.83127 0.000 0.00
0245 MATERIAL ALLOWANCE DOWEL BARS 6,984.999
sY 0.000 0.00
2.25780 6,984.999 15,770.73
0250 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 77,862.000 0.000
SY 23,938.000 975,952.26
40.77000 23,938.000 975,952.26
0250 MATERIAL ALLOWANCE COARSE AGGREGATE 368.010
SY -368.010 -2,120.14
5.76110 0.000 0.00
0250 MATERIAL ALLOWANCE FINE AGGREGATE 20,270.179
SY -20,270.179  -56,111.91
2.76820 0.000 0.00
0250 MATERIAL ALLOWANCE FINE AGGREGATE 20,066.903
SY -3,667.820 -10,153.26
2.76820 16,399.083 45,395.94
0250 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000
SY 0.000 0.00
1.84654 0.000 0.00
0250 MATERIAL ALLOWANCE DOWEL BARS 77,861.998
sY -23,937.998  -54,499.64
2.27670 53,924.000 122,768.77
0255 412-01125 *CONCRETE PAVEMENT (11-1/4 INCH) 53,818.000 0.000
SY 13,003.200 587,874.67
45.21000 13,003.200 587,874.67
0255 MATERIAL ALLOWANCE COARSE AGGREGATE 237.149
sY -237.149 -1,463.66
6.17190 0.000 0.00
0255 MATERIAL ALLOWANCE FINE AGGREGATE 13,062.888
SY -13,003.197 -38,562.28
2.96560 59.691 177.02
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PCN: 16046-BID ESTIMATE RUN
PROJECT: IM 0705-077 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0255 MATERIAL ALLOWANCE FINE AGGREGATE 12,931.869
sy 0.000 0.00
2.96560 12,931.869 38,350.75
0255 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000
SY 0.000 0.00
1.84439 0.000 0.00
0255 MATERIAL ALLOWANCE DOWEL BARS 53,817.999
Sy -13,003.201 -29,569.28
2.27400 40,814.798 92,812.85
0260 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 2,167.000 242.400
SY 760.800 2,343.26
3.08000 1,003.200 3,089.86
0261 420-00500 GEOTEXTILE (PAVING) 8,255.000 0.000
SY 8,255.000 24,765.00
3.00000 8,255.000 24,765.00
0265 503-00048 *DRILLED CAISSON (48 INCH) 45.000 0.000
LF 0.000 0.00
433.54000 0.000 0.00
0270 506-00206 RIPRAP (6 INCH) 544.000 0.000
cy 230.200 19,129.62
83.10000 230.200 19,129.62
0275 506-00209 RIPRAP (9 INCH) 191.000 153.700
cY 31.000 2,577.65
83.15000 184.700 15,357.81
0280 506-00212 RIPRAP (12 INCH) 198.000 0.000
cy 47.850 4,110.79
85.91000 47.850 4,110.79
0285 507-00000 CONCRETE SLOPE AND DITCH PAVING 208.000 0.000
cY 0.000 0.00
349.16000 0.000 0.00
0290 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 12.000 0.000
TON 0.000 0.00

196.17000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0295 601-03030 CONCRETE CLASS D (BOX CULVERT) 2,052.000 479.400
cy 670.150 268,421.88
400.54000 1,149.550 460,440.76
0300 602-00000 *REINFORCING STEEL 376,777.000 120,817.300
1B 93,134.000 85,683.28
0.92000 213,951.300 196,835.20
0300 MATERIAL ALLOWANCE REINFORCING STEEL 152,950.690
1B -93,133.995 -58,683.73
0.63010 59,816.695 37,690.50
0300 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
1B 0.000 0.00
0.63010 0.000 0.00
0305 602-00020 *REINFORCING STEEL (EPOXY COATED) 72,711.000 30,844.000
1B 17,975.000 19,053.50
1.06000 48,819.000 51,748.14
0305 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
1B 0.000 0.00
0.71830 0.000 0.00
0310 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 168.000 168.000
LF 0.000 0.00
43.05000 168.000 7,232.40
0315 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 262.000 196.000
LF 0.000 0.00
54.22000 196.000 10,627.12
0320 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 726.000 0.000
LF 0.000 0.00
87.44000 0.000 0.00
0325 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 76.000 0.000
LF 0.000 0.00
119.96000 0.000 0.00
0330 603-01545 54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 105.000 0.000
LF 0.000 0.00

142.89000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 603-02245 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 80.000 80.000
LF 0.000 0.00
77.56000 80.000 6,204.80
0340 603-02305 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 184.000 88.000
LF 0.000 0.00
99.60000 88.000 8,764.80
0345 603-02365 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 163.000 160.000
LF 0.000 0.00
120.06000 160.000 19,209.60
0350 603-02485 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 102.000 102.000
LF 0.000 0.00
187.50000 102.000 19,125.00
0355 603-05024 24 INCH REINFORCED CONCRETE END SECTION 10.000 6.000
EACH 0.000 0.00
1,453.26000 6.000 8,719.56
0360 603-05036 36 INCH REINFORCED CONCRETE END SECTION 14.000 0.000
EACH 0.000 0.00
1,827.10000 0.000 0.00
0365 603-05054 54 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
2,336.81000 0.000 0.00
0370 603-05124 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000
EACH 0.000 0.00
2,162.99000 0.000 0.00
0375 603-05130 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 4.000
EACH 0.000 0.00
2,386.18000 4.000 9,544.72
0380 603-05136 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 4.000
EACH 0.000 0.00
2,027.69000 4.000 8,110.76
0385 603-05148 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00

2,980.17000 2.000 5,960.34
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PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 603-10240 24 INCH CORRUGATED STEEL PIPE 52.000 50.000
LF 0.000 0.00
58.00000 50.000 2,900.00
0395 603-10360 36 INCH CORRUGATED STEEL PIPE 45.000 21.000
LF 0.000 0.00
70.94000 21.000 1,489.74
0400 603-30024 24 INCH STEEL END SECTION 7.000 7.000
EACH 0.000 0.00
832.70000 7.000 5,828.90
0405 603-30036 36 INCH STEEL END SECTION 20.000 10.000
EACH 0.000 0.00
1,079.55000 10.000 10,795.50
0410 604-00305 INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,146.79000 2.000 4,293.58
0415 604-00505 INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,436.63000 0.000 0.00
0420 604-50003 INLET GRATING AND FRAME TYPE C 2.000 1.000
EACH 0.000 0.00
1,960.96000 1.000 1,960.96
0425 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,888.000 1,050.000
LF 0.000 0.00
14.52000 1,050.000 15,246.00
0425 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 0.000
LF 4,000.000 43,173.80
10.79345 4,000.000 43,173.80
0430 606-01340 *END ANCHORAGE TYPE 3D 11.000 0.000
EACH 0.000 0.00
690.44000 0.000 0.00
0430 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 0.000
EACH 11.000 2,915.00

265.00000 11.000 2,915.00
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PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0435 606-01370 *TRANSITION TYPE 3G 14.000 2.000
EACH 0.000 0.00
1,068.54000 2.000 2,137.08
0435 MATERIAL ALLOWANCE TRANSITION TYPE 3G 0.000
EACH 14.000 9,238.60
659.90000 14.000 9,238.60
0440 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
2,016.53000 0.000 0.00
0445 606-02005 *END ANCHORAGE (FLARED) 19.000 5.000
EACH 0.000 0.00
1,561.71000 5.000 7,808.55
0450 607-11525 *FENCE (PLASTIC) 3,007.000 3,007.000
LF 0.000 0.00
2.36000 3,007.000 7,096.52
0455 607-60620 *ROAD CLOSURE GATE 7.000 0.000
EACH 0.000 0.00
10,959.39000 0.000 0.00
0455 MATERIAL ALLOWANCE ROAD CLOSURE GATES 7.000
EACH 0.000 0.00
3,197.85700 7.000 22,385.00
0460 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 101.000 0.000
LF 0.000 0.00
23.16000 0.000 0.00
0465 609-24002 *GUTTER TYPE 2 (2 FOOT) 222.000 0.000
LF 0.000 0.00
48.83000 0.000 0.00
0470 609-60011 CURB TYPE 6 (SECTION M) 1,933.000 0.000
LF 0.000 0.00
8.77000 0.000 0.00
0475 612-00001 *DELINEATOR (TYPE I) 234.000 0.000
EACH 0.000 0.00

14.25000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0480 612-00002 *DELINEATOR (TYPE II) 150.000 0.000
EACH 0.000 0.00
16.88000 0.000 0.00
0485 612-00003 *DELINEATOR (TYPE III) 38.000 0.000
EACH 0.000 0.00
17.54000 0.000 0.00
0490 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
18,630.96000 0.000 0.00
0495 613-40010 *LIGHT STANDARD FOUNDATION 14.000 0.000
EACH 0.000 0.00
328.78000 0.000 0.00
0500 613-50410 *LIGHT STANDARD (TEMPORARY) 9.000 4.000
EACH 0.000 0.00
10,959.39000 4.000 43,837.56
0505 614-00013 *SIGN PANEL (CLASS III) 283.000 0.000
SF 0.000 0.00
21.92000 0.000 0.00
0510 614-00615 *STEEL SIGN POST (W 6X15) 30.000 0.000
LF 0.000 0.00
43.84000 0.000 0.00
0515 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 32.000 0.000
EACH 0.000 0.00
82.20000 0.000 0.00
0520 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 73.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
219.19000 0.000 0.00
0525 614-03003 *CONCRETE FOOTING (TYPE 3) 4.000 0.000
EACH 0.000 0.00
1,534.31000 0.000 0.00
0530 614-03004 *CONCRETE FOOTING (TYPE 4) 6.000 0.000
EACH 0.000 0.00
1,753.50000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT : IM 0705-077 ESTIMATE NO: 0005 10:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0535 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,972.69000 0.000 0.00
0540 614-80314 *BARRICADE (TYPE 3 F-D) 1.000 0.000
EACH 0.000 0.00
2,191.88000 0.000 0.00
0545 615-00050 EMBANKMENT PROTECTOR TYPE 5 4.000 0.000
EACH 0.000 0.00
2,069.64000 0.000 0.00
0550 617-03010 DETOUR CULVERT PIPE 3,825.000 3,825.000
LF 0.000 0.00
24.65000 3,825.000 94,286.25
0555 621-00450 *DETOUR PAVEMENT 17,565.000 12,030.600
SY 0.000 0.00
39.16000 12,030.600 471,118.30
0560 625-00000 *CONSTRUCTION SURVEYING 1.000 0.267
LS 0.152 20,822.84
136,992.34000 0.419 57,399.79
0565 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000
HOUR 0.000 0.00
147.95000 0.000 0.00
0570 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 135,216.36
,352,163.55000 0.600 811,298.13
0575 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.375
LS 0.125 1,791.50
14,332.03000 0.500 7,166.02
0580 627-00005 *EPOXY PAVEMENT MARKING 242.000 0.000
GAL 0.000 0.00
66.85000 0.000 0.00
0585 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 437.000 239.010
GAL 28.900 886.94
30.69000 267.910 8,222.16
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PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0590 627-00025 *4 INCH PAVEMENT MARKING TAPE 1,500.000 0.000
LF 0.000 0.00
4.38000 0.000 0.00
0595 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) 400.000 101.000
EACH 0.000 0.00
8.77000 101.000 885.77
0600 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 10,501.000 0.000
SF 0.000 0.00
9.32000 0.000 0.00
0605 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 244.000 72.780
LINE)
SF 0.000 0.00
13.15000 72.780 957.06
0610 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
273.98000 0.000 0.00
0615 629-01002 *SURVEY MONUMENT (TYPE 2) 8.000 0.000
EACH 0.000 0.00
328.78000 0.000 0.00
0620 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
1,369.92000 0.000 0.00
0625 630-00000 *FLAGGING 5,000.000 696.000
HOUR 875.000 25,891.25
29.59000 1,571.000 46,485.89
0630 630-00007 *TRAFFIC CONTROL INSPECTION 150.000 18.000
DAY 10.000 1,643.90
164.39000 28.000 4,602.92
0635 630-00012 *TRAFFIC CONTROL MANAGEMENT 375.000 48.000
DAY 25.000 9,589.50
383.58000 73.000 28,001.34
0640 630-80001 *FLASHING BEACON (PORTABLE) 16.000 8.000
EACH 0.000 0.00
1,753.50000 8.000 14,028.00
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PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0645 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 30.000 7.000
EACH 0.000 0.00
328.78000 7.000 2,301.46
0650 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 85.000 13.000
EACH 3.500 287.70
82.20000 16.500 1,356.30
0655 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 118.000 39.500
EACH 2.500 383.58
153.43000 42.000 6,444.06
0660 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 17.000
EACH 1.000 191.79
191.79000 18.000 3,452.22
0665 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,186.000 145.000
SF 448.000 6,872.32
15.34000 593.000 9,096.62
0670 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
15,343.14000 2.000 30,686.28
0675 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
4,109.77000 1.000 4,109.77
0680 630-80360 *DRUM CHANNELIZING DEVICE 500.000 192.500
EACH 33.000 2,531.76
76.72000 225.500 17,300.36
0685 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 3.000
EACH 3.000 230.16
76.72000 6.000 460.32
0690 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
8,219.54000 1.000 8,219.54
0695 630-80370 CONCRETE BARRIER (TEMPORARY) 1,800.000 525.000
LF 0.000 0.00
24.03000 525.000 12,615.75
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PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0700 630-80378 GLARE SCREEN (TEMPORARY) 1,500.000 305.000
LF 0.000 0.00
12.79000 305.000 3,900.95
0705 630-80380 *TRAFFIC CONE 500.000 250.000
EACH 0.000 0.00
16.44000 250.000 4,110.00
0710 630-80391 *CHANNELIZING DEVICE (FIXED) 294.000 56.000
EACH 0.000 0.00
27.40000 56.000 1,534.40
0715 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 8.000 0.000
EACH 1.000 4,931.72
4,931.72000 1.000 4,931.72
0720 700-70010 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70011 F/A PARTNERING 2,500.000 2,500.000
FA 0.000 0.00
1.00000 2,500.000 2,500.00
0730 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0735 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70016 F/A FUEL COST ADJUSTMENT 200,000.000 9,755.140
FA 2,679.290 2,679.29
1.00000 12,434.430 12,434.43
0745 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 197,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70020 F/A ON-THE-JOB TRAINEE 2,600.000 0.000
EACH 0.000 0.00

1.00000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0755 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70034 F/A UTILITY 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70035 F/A HIGH SPEED INTERNET CONNECTION 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0775 700-70380 F/A EROSION CONTROL 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0776 900-00014 ADDED ITEM (LUMP SUM)/ CLAIM - INTERWEST SAFETY/PARKER 0.000 -1.000
EXCAVATION
LS 0.000 0.00
134,983.83000 -1.000 -134,983.83
0777 900-00006  ADDED ITEM (DOLLAR)/ 0.000 -769.040
DOL 0.000 0.00
1.00000 -769.040 -769.04

CAT 0200 CURRENT AMT $ 15,648,438.16 $2,132,977.045 5,529,482.99
CAT NO0301 G-28-T

0780 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
53,667.25000 1.000 53,667.25
0785 206-00000 STRUCTURE EXCAVATION 3,586.000 0.000
cY 0.000 0.00
8.25000 0.000 0.00
0790 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,766.000 0.000
cy 0.000 0.00

28.41000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 G-28-T
0795 206-00200 STRUCTURE BACKFILL (CLASS 2) 84.000 0.000
cy 0.000 0.00
10.23000 0.000 0.00
0800 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 0.000
cYy 0.000 0.00
14.50000 0.000 0.00
0805 502-00460 PILE TIP 28.000 28.000
EACH 0.000 0.00
83.70000 28.000 2,343.60
0810 502-11489 STEEL PILING (HP 14X89) 2,388.000 2,216.500
LF 0.000 0.00
59.81000 2,216.500 132,568.87
0810 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 171.500
LF 0.000 0.00
51.62000 171.500 8,852.83
0811 502-11489 STEEL PILING (HP 14X89) STEEL PILING (CUT-OFFS UNDER 17.300 17.300
10")
LF 0.000 0.00
47.85000 17.300 827.81
0815 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 166.000 0.000
cy 0.000 0.00
462.54000 0.000 0.00
0820 515-00400 *CONCRETE SEALER 1,198.000 0.000
SY 0.000 0.00
8.32000 0.000 0.00
0825 518-00100 WATERSTOP 341.000 0.000
LF 0.000 0.00
6.22000 0.000 0.00
0830 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
211.85000 0.000 0.00
0835 601-03040 CONCRETE CLASS D (BRIDGE) 533.000 168.500
cy 193.970 77,361.06
398.83000 362.470 144,563.91
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PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 G-28-T

0840 601-05000 CONCRETE CLASS H 230.000 0.000
cy 0.000 0.00
536.77000 0.000 0.00
0845 602-00000 *REINFORCING STEEL 54,092.000 20,771.000
1B 25,614.000 23,564.88
0.92000 46,385.000 42,674.20
0850 602-00020 *REINFORCING STEEL (EPOXY COATED) 49,895.000 0.000
1B 0.000 0.00
1.06000 0.000 0.00
0855 606-10700 *BRIDGE RAIL TYPE 7 519.000 0.000
LF 0.000 0.00
83.10000 0.000 0.00
0860 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 0.000
LF 0.000 0.00
49.17000 0.000 0.00
0865 613-00300 *3 INCH ELECTRICAL CONDUIT 300.000 0.000
LF 0.000 0.00
8.77000 0.000 0.00
0870 618-00154 PRESTRESSED CONCRETE I (BT54) 1,139.000 0.000
LF 1,139.000 231,832.06
203.54000 1,139.000 231,832.06
0870 MATERIAL ALLOWANCE PRESTRESSED GIRDERS (BT54) 1,139.000
LF -1,139.000 -159,004.40
139.60000 0.000 0.00
CAT 0301 CURRENT AMT $ 1,202,413.16 $ 173,753.605S 617,330.53

CAT NO0302 G-28-U I70 BRIDGE

0875 202-00400 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

53,667.25000 0.000 0.00
0880 206-00000 STRUCTURE EXCAVATION 3,586.000 0.000

cy 0.000 0.00

8.25000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 G-28-U I70 BRIDGE
0885 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,766.000 0.000
cy 0.000 0.00
28.41000 0.000 0.00
0890 206-00200 STRUCTURE BACKFILL (CLASS 2) 84.000 0.000
cY 0.000 0.00
10.23000 0.000 0.00
0895 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 0.000
cy 0.000 0.00
14.50000 0.000 0.00
0900 502-00460 PILE TIP 28.000 0.000
EACH 0.000 0.00
83.70000 0.000 0.00
0905 502-11489 STEEL PILING (HP 14X89) 2,388.000 0.000
LF 0.000 0.00
59.81000 0.000 0.00
0905 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 2,388.000
LF 0.000 0.00
51.62000 2,388.000 123,268.56
0910 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 166.000 0.000
cy 0.000 0.00
462.54000 0.000 0.00
0915 515-00400 *CONCRETE SEALER 1,198.000 0.000
SY 0.000 0.00
8.32000 0.000 0.00
0920 518-00100 WATERSTOP 341.000 0.000
LF 0.000 0.00
6.22000 0.000 0.00
0925 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
211.85000 0.000 0.00
0930 601-03040 CONCRETE CLASS D (BRIDGE) 533.000 0.000
cy 0.000 0.00
398.83000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 10/01/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 G-28-U I70 BRIDGE

0935 601-05000 CONCRETE CLASS H 230.000 0.000
cy 0.000 0.00
536.77000 0.000 0.00
0940 602-00000 *REINFORCING STEEL 54,092.000 0.000
1B 0.000 0.00
0.92000 0.000 0.00
0945 602-00020 *REINFORCING STEEL (EPOXY COATED) 49,895.000 0.000
1B 0.000 0.00
1.06000 0.000 0.00
0950 606-10700 *BRIDGE RAIL TYPE 7 519.000 0.000
LF 0.000 0.00
83.10000 0.000 0.00
0955 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 0.000
LF 0.000 0.00
49.17000 0.000 0.00
0960 613-00300 *3 INCH ELECTRICAL CONDUIT 300.000 0.000
LF 0.000 0.00
8.77000 0.000 0.00
0965 618-00154 PRESTRESSED CONCRETE I (BT54) 1,139.000 0.000
LF 0.000 0.00
203.54000 0.000 0.00
CAT 0302 CURRENT AMT $ 1,201,585.35 $ 0.00$ 123,268.56

CAT NO0303 G-27-Y

0970 202-00201 REMOVAL OF CURB 510.000 0.000
LF 0.000 0.00
65.18000 0.000 0.00
0975 202-00425 *REMOVAL OF BRIDGE RAILING 510.000 0.000
LF 0.000 0.00
8.77000 0.000 0.00
0980 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.000 0.000
TON 0.000 0.00

234.02000 0.000 0.00
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PROJECT: IM 0705-077 ESTIMATE NO: 0005 10:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 G-27-Y

0985 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 218.000 0.000
sy 0.000 0.00
56.79000 0.000 0.00
0990 601-03040 CONCRETE CLASS D (BRIDGE) 31.000 0.000
cY 0.000 0.00
398.83000 0.000 0.00
0995 601-40301 STRUCTURAL CONCRETE COATING 1,836.000 0.000
SF 0.000 0.00
1.74000 0.000 0.00
1000 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,958.000 0.000
1B 0.000 0.00
1.06000 0.000 0.00
1005 606-11010 *BRIDGE RAIL TYPE 10R 510.000 0.000
LF 0.000 0.00
91.26000 0.000 0.00
CAT 0303 CURRENT AMT $ 118,607.45 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1010 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,444.67000 1.000 17,444.67
1015 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,886.70000 1.000 16,886.70
1020 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
1,673.91000 3.000 5,021.73
CAT 0400 CURRENT AMT $ 39,353.10 $ 0.00$ 39,353.10

PROJECT TOTAL CURRENT AMT $ 18,210,397.22 $2,306,730.64 $ 6,309,435.18



